COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2021

ESTI MATE SUMVARY 14:44: 31
CONTI D C21750 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21750-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.5 DAYS TIME ALLOW 130 WORK DAYS
US 160 West & Cortez PCCP Rehab/ Grind PERCENT TI ME: 15. 77 ORI G TI ME ALLOW 130 WORK DAYS

PRQIECT NO NHPP1601- 080
US 160 WEST & CORTEZ PCCP REHAB/ GRI ND

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUNVA LA PLATA
CONTRACTOR:
| NTERSTATE | MPROVEMENT formerly KNI SH CORPORATI ON PAY PER OD ENDI NG 05/ 31/ 2021 DATE TIME STARTED 05/03/2021
16871 Canby Ave. DATE LET 01/ 21/ 2021 DATE WORK BEGAN
DATE AWARDED 01/28/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
Fai r baul t MN 55021 (507) 333-2677 DATE NOTI CE TO PROCEED 05/03/2021

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 5,249, 634. 65 PARTI Cl PATI NG $ 915, 349. 50 $ 915, 349. 50
AWARD PRQIECT AM: $ 5,021,334.65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 44% TOTAL EARNI NGS 915, 349. 50 915, 349. 50
FUNDS AVAI LABLE: $  4,334,285.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 915, 349. 50 915, 349. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -20, 615. 69 - 20, 615. 69
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 894, 733. 81 894, 733. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 894, 733. 81 894, 733. 81
OTHER ADJUSTNENTS 0.00 0. 00

PAYMENT DE s 8o4,733.81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21750-BI D ESTI MATE RUN 06/ 04/ 2021
PRQJECT: NHPP1601- 080 ESTI MATE NO 0001 14: 44: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00170 Ginding And Texturing Concrete Pavement 111, 098. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 85. 400 0. 000
SY 2.500 70. 00
28. 00000 2.500 70. 00
0015 202-00203 Renoval of Curb and Gutter 476. 000 0. 000
LF 126. 000 3, 150. 00
25. 00000 126. 000 3, 150. 00
0020 202-00206 Renoval of Concrete Curb Ranp 81. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0025 202-00250 *Renoval of Pavenent Marking (Prior to Gind) 33, 331. 000 0. 000
SF 0. 000 0. 00
1. 85000 0. 000 0. 00
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 39. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0035 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
255. 00000 0. 000 0. 00
0040 203-02330 Laborer 50. 000 0. 000
HOUR 34.000 2, 150. 50
63. 25000 34.000 2,150. 50
0045 206- 00000 Structure Excavation 10. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 206- 00065 Structure Backfill (FlowFill) 10. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00
0055 207-00700 Topsoil (Onsite) 1. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D: C21750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21750-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT: NHPP1601- 080 ESTI MATE NO 0001 14:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 *Aggr egat e Bag 370. 000 0. 000
LF 88. 000 1, 056. 00
12. 00000 88. 000 1, 056. 00
0065 208-00046  *Pre-fabricated Concrete Washout Structure (Type 1) 14. 000 0. 000
EACH 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0070 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 4.000 0. 000
EACH 2.000 150. 00
75. 00000 2.000 150. 00
0075 208-00054 *StormDrain Inlet Protection (Type I1) 18. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0080 208- 00056 *StormDrain Inlet Protection (Type Ill) 8. 000 0. 000
EACH 1. 000 130. 00
130. 00000 1. 000 130. 00
0085 208- 00057 *StormDrain Inlet Protection (Type I) (144 inch) 23. 000 0. 000
EACH 19. 000 2, 755. 00
145. 00000 19. 000 2,755.00
0090 208-00058 *StormDrain Inlet Protection (Type I) (204 Inch) 10. 000 0. 000
EACH 10. 000 2,250. 00
225. 00000 10. 000 2, 250. 00
0095 208-00103 *Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 4.000 640. 00
160. 00000 4.000 640. 00
0105 210-03100 *Repl ace Concrete Pavenent 3,152. 000 0. 000
SY 1,413.700 381, 699. 00
270. 00000 1,413.700 381, 699. 00
0110 210-04010 Adj ust Manhol e 9. 000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D: C21750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21750-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT: NHPP1601- 080 ESTI MATE NO 0001 14:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04050  Adjust Val ve Box 62. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0120 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
8, 600. 00000 0. 000 0.00
0125 212-00006  *Seeding (Native) 0. 002 0. 000
ACRE 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioni ng 0. 002 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0135 213-00002 *Muilching (Wed Free Hay) 0. 002 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0140 240-00000 *Wldlife Biologist 6. 000 0. 000
HOUR 2.000 310. 00
155. 00000 2.000 310. 00
0145 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 000
LS 1.000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
0150 250- 00050 *Moni tori ng Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0155 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
172. 00000 0. 000 0. 00
0160 250-00120 *Material Sanpling and Delivery 10. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
0165 250- 00200 Material Handling (Stockpile) 10. 000 0. 000
Ccy 0. 000 0. 00

545. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 250-00210

0175

250- 00220

0180

304- 06000

0185

403- 00720

0190

412- 05000

0195

412- 05000

0200

412- 05000

0205

412- 05000

0210

412-14000

0215

412- 15000

0220 412-15050

C21750

NHPP1601- 080

21750-BID

| TEM
DESCRI PTI ON

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Depth Repair of

Parti al Concrete Pavenent
2

Partial Depth Repair of Concrete Pavenent
3

Partial Depth Repair of
Appl i ed) (Type 2)

Concr et e Pavenent

Partial Depth Repair of
Appl i ed) (Type 3)

Concrete Pavenent

Sawi ng and Seal i ng Concrete Pavenent Joints

Routing and Seal i ng Concrete Pavenent Cracks

Cross Stitching

(CSA) (Type

(CSA) (Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
cy
204. 00000
5. 000
cy
305. 00000
81. 000
TON
44. 00000
5. 000
TON
255. 00000
167. 000
SF
175. 00000
147. 000
SF
500. 00000
500. 000
SF
155. 00000
60. 000
SF
400. 00000
229, 151. 000
LF
1. 95000
7, 365. 000
LF
4. 00000
2, 907. 000
EACH

30. 00000

QrY TH'S PERI OD
QTY TO DATE

43.
43.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
459.
459.

870
870

. 000

750
750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
2, 385.
2, 385.

000
000

Page 5

ESTI MATE RUN 06/ 04/ 2021

71,279.

17, 500.

71, 550.

.00

.00

.00

.00

.00

.00

85

00

.00

00

00

14:44: 31

AMOUNT

71, 279.

17, 500.

71, 550.

.00

.00

.00

.00

.00

.00

85

00

.00

.00

00



CONTI D: C21750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21750-BI D ESTI MATE RUN 06/ 04/ 2021
PRQIECT: NHPP1601- 080 ESTI MATE NO 0001 14:44: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608- 00006 Concrete Sidewal k (6 Inch) 96. 400 0. 000
SY 2.500 162. 50
65. 00000 2.500 162. 50
0230 608-00010 Concrete Curb Ranp 86. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0235 609-21020 Curb and Gutter Type 2 (Section I1-B) 380. 000 0. 000
LF 126. 000 5,670. 00
45. 00000 126. 000 5,670. 00
0240 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0245 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 496 228, 160. 00
460, 000. 00000 0. 496 228, 160. 00
0250 626-01113  *Public Information Managenent (Tier I11) 217. 000 0. 000
DAY 48. 000 2,880.00
60. 00000 48. 000 2,880. 00
0255 627-00013  *Pavenent Marking Paint (H gh Build) (Tenporary) 220. 000 0. 000
GAL 0. 000 0. 00
178. 00000 0. 000 0. 00
0260 627-01010 *Prefornmed Plastic Pavenent Marking (Type 1) (Inlaid) 35, 281. 000 0. 000
SF 0. 000 0. 00
13. 40000 0. 000 0. 00
0265 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 40, 382. 000 0. 000
SF 0. 000 0. 00
14. 25000 0. 000 0. 00
0270 627-30405 *Pref ormed Thernopl astic Pavenment Marking 3, 405. 000 0. 000
(Word-Synbol ) (Inlaid) s 0. 000 0. 00
24.50000 0. 000 0. 00
0275 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 1, 999. 000 0. 000
Inlaid
( ) SF 0. 000 0. 00

21. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 627-30410

0285

627-30411

0290

630- 00000

0295

630- 00007

0300

630- 00012

0305

630- 80335

0310

630- 80341

0315

630- 80342

0320

630- 80343

0325

630- 80344

0330 630-80350

C21750

NHPP1601- 080

21750-BID

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Line) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Line) (Inlaid)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 558. 000
SF
14. 25000
638. 000
SF
16. 30000
8, 500. 000
HOUR
26. 10000
70. 000
DAY
220. 00000
130. 000
DAY
2, 700. 00000
6. 000
EACH
275. 00000
150. 000
EACH
49. 00000
75. 000
EACH
49. 00000
5. 000
EACH
54. 25000
96. 000
SF
32. 60000
200. 000
EACH

32. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
12. 000
12. 000

0. 000
21. 000
21.000

0. 000
1. 000
1.000

0. 000
23. 000
23.000

0. 000
7.500
7.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
82.500
82.500
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ESTI MATE RUN 06/ 04/ 2021

234.

2,640

56, 700

275.

1,127

367.

2,689

.00

.00

00

00

00

00

.00

.00

50

14:44: 31

AMOUNT

234.

2,640

56, 700

275.

1,127

367.

2,689

.00

.00

90

00

00

00

00

50

.00

.00

50



CONTI D

ROADWAY

CAT NO0200

0335 630-80355

0340

630- 80357

0345

630- 80360

0350

630- 80364

0355

630- 80380

0360

630- 85041

0365

632- 00000

0370

700- 70010

0375

700- 70023

0380

700- 70034

0385 700-70111

C21750
21750-BID
NHPP1601- 080

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Cont r act

Revi si ons

F/ A On-The-Job Trai nee

F/ A Cont ani nated Ground Water

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
4, 700. 00000
4. 000
EACH
1, 650. 00000
100. 000
EACH
39. 00000
30. 000
EACH
55. 00000
400. 000
EACH
4. 50000
130. 000
DAY
490. 00000
1. 000
LS
30, 000. 00000
92, 005. 000
FA
1. 00000
12, 800. 000
FA
1. 00000
Managenment 5, 000. 000
FA
1. 00000
500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
1. 000
1.000

0. 000
39. 500
39. 500

0. 000
13. 000
13. 000

0. 000
10. 500
10. 500

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 04/ 2021

9, 400

1, 650

1, 540

715

47

9, 800

00

00

50

00

.00

.00

.00

.00

.00

14:44: 31

AMOUNT

9, 400

1,650

1, 540

715

47

9, 800

00

00

50

00

25

00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0390 700-70380

0395 700-70589

CAT NO0400

0400 620-00002

0405 620-00020

C21750
21750-BID
NHPP1601- 080

DESCRI PTI ON

ROADWAY

F/ A Erosion Control

F/ A Envi ronnent al

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Health & Safety Managenent

Page 9
ESTI MATE RUN 06/ 04/ 2021

ESTI MATE NO: 0001 14: 44: 31
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,218,134.65%  883,849.50$ 883, 849. 50
1. 000 0. 000
EACH 1. 000 30, 000. 00
30, 000. 00000 1. 000 30, 000. 00
1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $  31,500.00%  31,500.00$  31,500.00
PROJECT TOTAL CURRENT AMI $ 5,249, 634.65%  915,349.50$ 915, 349. 50



